
This action is to authorize the Director of Public Works or her designee to request the California 
Department of Transportation and the California Department of Finance to extend budget authority 
for seven Federal-funded and three State-funded projects and to enter into the necessary 
cooperative agreements with these State departments for a 2-year extension of budget authority.

SUBJECT

December 17, 2013

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

AUTHORIZE EXTENSION OF BUDGET AUTHORITY 
FOR VARIOUS FEDERAL- AND STATE-FUNDED PROJECTS 

(ALL SUPERVISORIAL DISTRICTS)
(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Authorize the Director of Public Works or her designee to request the California Department of 
Transportation and the California Department of Finance to extend budget authority for seven 
Federal-funded and three State-funded projects that will not be completed by December 31, 2013, 
and to enter into the necessary cooperative agreements with these State departments for a 2-year 
extension of budget authority.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to authorize the Director of Public Works or her designee 
to request Caltrans and the California Department of Finance to extend budget authority for these 
Federal- and State-funded projects.  The projects and explanations for the delays are provided in the 
enclosure.
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Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provision of Operational Effectiveness (Goal 1).  The 
requested extension of budget authority will allow the County to maximize Federal and State 
reimbursement for these important transportation projects.

FISCAL IMPACT/FINANCING

There will be no impact to the County General Fund.

Funding for all the projects is included in the Fiscal Year 2013–14 Road Fund Budget.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Pursuant to Government Code Section 16304.3, project sponsors/local agencies are required by the 
State to request extension of budget authority for Federal- and State-funded transportation projects 
that will extend beyond the original appropriation of project funding.
 
As part of the County's ongoing road construction program, the Department of Public Works actively 
seeks Federal and State grants to supplement County road funds in order to deliver important 
transportation improvement projects located primarily in the unincorporated County areas.  These 
Federal and State funds are available through a variety of programs administrated by Caltrans.  Due 
to the State's desire to improve the management of funds, the California Department of Finance 
requires project sponsors to request extensions for those projects that were previously funded but 
will not be liquidated within 7 years from the start of the fiscal year that the Federal funds were 
appropriated and 5 years from the start of the fiscal year that the State funds were appropriated 
within the California Budget Act.  As part of the request, the State requires the Board's approval 
indicating concurrence with the request.  Following the Board's approval, the necessary extensions 
will be processed through cooperative agreements with Caltrans and the California Department of 
Finance.

The projects in the enclosure will not be completed by the December 31, 2013, deadline.

ENVIRONMENTAL DOCUMENTATION

The proposed activity is not a project pursuant to the California Environmental Quality Act because it 
is an activity that is excluded from the definition of a project by Section 15378(b)(5) of the California 
Environmental Quality Act Guidelines.  This proposed action provides for administrative activities of 
governments that will not result in direct or indirect physical changes in the environment.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

The extension of the budget authority will allow Public Works to continue to receive Federal funds 
and State funds for these projects.

The Honorable Board of Supervisors
12/17/2013
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Programs 
Development Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office

Respectfully submitted,

YB:JTW:pr

The Honorable Board of Supervisors
12/17/2013
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Enclosure to Extension of Budget Authority Board Letter
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